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Env. Reorganization at Caltrans
Support, accountability, QC, Legal staff

Env. Reorganization at FHWA
Added staff to review agencies
Programmatic Agreements
Delegations from FHWA and SHPO



Delayed Environmental Milestones

“Milestones” are NOP, DED, and FED
43 milestones from 04/05 projects 
+ 4 milestones within 05/06
= Total of 47 “milestones”

Note: 20% of 04/05 milestones “rolled” 
from 04/05 to 05/06

12% of FED and 36% of DED
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STIP Delay Reasons
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Recommendations

Focus Project Initiation Document 
efforts on problematic project types
Dispute resolution with key review 
agencies
Better early coordination with partner 
agencies on alternatives and funding



Update



What happened to those projects?

41 of 47 milestones (87%) are now complete

SHOPP: 
1 project unprogrammed

STIP:
1 to local agency
1 delayed to incorporate new alignment
3 on hold as locals come up with funding plan



FED “Rollovers” to next FY
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FED Delivery Update
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